SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:35AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1016 Const Calendar Day: 625 Date: 19-Feb-2014 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 03-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt top plates & work on
miscellaneous activities . They started at 7:00 AM.

Carlos & Jose had to work on house keeping inside the tower shafts & cells . Crews had to clean ,
vacuum , & pull out of the site the excess materials & debris . They started at 7:10 AM.

In addition to that , crews had to assemble & disassemble the working platforms where is needed , &
work with the other employees .

Randy & Kyle had to work on the skirt top plates . Crews had to work on the North East corner & plate .
They had to clean the surface of the plates , weld donut plates , set the adjustment brackets , drive drift
pins to align the plates , tack weld , & weld the root pass . They started at 7:15 AM. Crews were done at
11:10 AM. Bernie had to inspect the root pass . He was done at 11:25 AM.

After that , Randy clean , grind , heat , & weld the cover pass . He started to weld the cover pass at
11:40 AM. He was done at 1:50 PM.

Then , crews had to wrap up their tools , equipments , reroute the power lines , mobilize , set , & work
on the South East corner & plate . Crews were done at 2:30 PM. They started to clean the edges &of the
plates & the surface to weld the donut plates at 2:35 PM.

Crews were done at 3:10 PM. Following the same procedures as on the previous locations for aligning &
welding the plates . Randy started to weld the donut plates at 3:15 PM. Crews were done at 5:00 PM. They
had to wrap up their tools & equipments. They left at 5:10 PM.

Joe , Simon , Bernie , & Bonifacio were on the site .t hey had to work with the welders , VT , MT , & UT
the welds . Check Joe & Simon 's report for the welders detailed activities .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Ballard Diving crews came to the site at 6:55 AM. Alex D, Alex V, & Bill had to work on the rib panels
. They had to prepare their gears , air supply hoses , & tools . They were done at 7:45 AM.

Alex V was the 1st diver to go into the water at 7:50 . He had to drill , install , & tighten the anchor bolts
on the rib panels with the footing side walls . He started on the West side of the fender at 7:55 AM. . Alex
came out at 11:55 AM.

In addition to that, Alex had to work with Dutra crews on the corner plates . He had to install & tighten
the lower rods . Alex came out at 2:50 PM.
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Alex D was the 2nd diver to go into the water at 12:50 PM. Alex continued to work on the rib panels .
He came out at 2:50 PM.

Ballard crews had to wrap up their gears , hoses , & tools . They were done at 3:05 PM. Crews left at
3:10 PM.

Dutra crews came to the site at 6:55 AM . Crews had to work on the fender forms . They had to prepare
their tools , equipments . They were done at 7:15 AM.

Ron , Ben, & Luke had to work on house keeping . Crews had to pull out of the site the remaining outer
working platforms , excess materials , plates , tools , equipments, & wooden blocks . They started at 7:15
AM. Crews were done at 12:00 PM.

In addition to that , crews had to work on house keeping , cut the temporary PVC pipes , clean the
hoops , & work on the preparations for the slab reinforcing steel placement .

In the afternoon , crews had to work on the slab soffit . They had to work on the South side of the
fender . Crews had to close the remaining bays . They had to cut , set at 0.4 meter at center the 0.1 X 0.15
meter joists , secure them with nails , & place the plywood . Crews were done at 3:05 PM.

Sam , & James had to work on the rib panels with the footing side walls . Crews had to drill , install , &
tighten the anchor bolts . They started at 7:30 AM.

In addition to that , crews had to erect & work with the diver on the inner corner panels . They were
done at 3:10 PM.

Dutra crews had to wrap up their tools & equipments . Crews left at 3:20 PM.

In the office , | had to work on my report . | was done at 4:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 D
Piledriver JNM SAMI TAVAKE 8.00 0.00 0.00 8.00 D
Piledriver JNM RON TORRES 8.00 0.00 0.00 8.00 D
Piledriver JNM BEN UNUTOA 8.00 0.00 0.00 8.00 D
Operator OTH DAN WHEELER 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0660562 No
800 0.00 000 0.0 []
*E0650562 No
800 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
800 000 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator ALEX VALEZ 8.00 0.00 0.00 8.00 []

Trge i
A ddrRptbyBiditem Page 2 of 3

[P



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1016 Date: 19-Feb-2014 Wednesday
Marine Coordinator BILL FEHR 8.00 0.00 0.00 8.00 []
Marine Coordinator ALEX DOSS 8.00 0.00 0.00 8.00 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP KYLE CROWLEY 8.00 2.00 0.00 10.00 D
Ironworker JNM RANDY CLAYBORN 8.00 2.00 0.00 10.00 |:|
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 |:|
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2297 WELDER, 600 AMP No
800 200 000 0.0 []
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